BELLSOUTH

Cynthia K. Cox o RS Suite 900
Executive Director- : 1133-21st Street, N.W.

Federal and State Relations Washington, D.C. 20036-3351
202 463-4104
Fax: 202 463-4196

EX PARTE OR LATE FILED
Ex Parte
RECE]
November 1, 1996 VE D
NOV - 1 1996
Mr. William F. Caton FEDERAL COMMUNICATIONS .
Acting Secretary OFFICE 0F &7 REH?#WSSION

Federal Communications Commission
Washington, D.C. 20554

RE: Ex Parte - CC Docket 95-116 Local Number Portability

Dear Mr. Caton:

Today William Shaughnessy and Jennifer Welch (both via conference call) and the
undersigned met with Melinda Littell, Jeannie Su and Vaikunth Gupta of the Policy and
Program Planning Division of the Common Carrier Bureau to discuss the attached
material. Please include this material in the above referenced proceeding.

Two copies of the notice are filed in accordance with Section 1.1206(a)(1) of the
Commission’s Rules. Please call me with any questions on this information.

Sincerely,

A

[

CyH{hia K. Cox

cc: Melinda Littell (w/o attachment)
Jeannie Su (w/o attachment)
Vaikunth Gupta (w/o attachment) o
No. of Copies rec'd C I
List ABCDE
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LNP--Discussion Points

* Initial PFR Comments:

— Interim Cost Recovery

— Schedule Issues & Concerns;

— Regional SMS Databases & Formation of NANC
- QOR iIssues;

— 500/900 Portability

 Today’s Primary Focus is on the Schedule:
— Clarify BellSouth’s Proposal;
— Update on Activity in Georgia;
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LNP--Discussion Points

« Georgia LNP Status:
— Workshops in place since 4th Qtr. 1995;

— Prior to FCC Order, CLECs selected top 21offices in Atlanta metro
for initial implementation;
- Target date: 3rd & 4th quarter 1997;

— Key Points:
* LLC Recently Formed in Ga;
 RFP Recently Issued for SMS;
* Industry driving towards regionalization: Fla. & Ga. merging efforts;

¢ Georgia LNP Operation / Implementation Subcommittee:

- Inter-Company Electronic Communications interface Specification
Presented to Ordering & Billing Forum (OBF) this month;
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LNP--Discussion Points

 BellSouth Proposal from PFR:

— Extend by three months the implementation schedule for 4th
Qtr 97 MSAs & 1st Qtr 98 MSAs;

— Allows for additional testing:
» to evaluate additional load on network,
* to fully test inter-company flows,
* to fully test LRN capability,
» to minimize service disruption during implementation;

— Chicago trial resuilts may not be available in a timely manner
and will not be totally applicable to all regions;

— Initial MSAs are the largest and should have additional time;
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LNP--Discussion Points

 BellSouth’s Proposal from PFR:

— Extend implementation schedule for first two quarters by three
months each;

— Does not affect start date of any quarter;

— Does not affect Commission’s goal of a 12/98 completion date
for top 100 MSAs;
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